
Updated as of Feb. 21, 2013 

2011 MISSOURI RIVER LEVEE REHAB UPDATE 
MRLS 471 - 460 R 

Doniphan County, Kansas 

Kansas City District Kansas City Residence Office 

Scope of work 

Embankment scour and foundation seepage repair. 

Funding 

Funds Source: 
Award Contract Amount: 
Current Contract Amount: 
Pending MOD Amount: 

98% 
98% 
$0.00 

 

Schedule 

Request for Assistance: 
Damage Survey Report: 
Award Date: 
Notice to Proceed Date: 
Contract Duration: 
Contract Original Completion Date: 
Contract Current Completion Date: 
Estimated Completion Date: 
 

Sept. 29, 2011 
Nov. 23, 2011 

Feb. 9, 2012 
Feb. 21, 2012 

120 
June 20, 2012 
June 20, 2012 
June 20, 2012 

 

Questions? Contact Judd Kneuvean: 816.389.3281 (office) or eugene.j.kneuvean@usace.army.mil 
 

Progress 

% Complete Actual: 
% Complete Schedule: 
Construction Contract Placement: 
 

 

US Army Corps  
of Engineers 

FCCE – Rehabilitation 
$767,770.00 
$767,770.00 

$0.00 



Kansas City District Kansas City Resident Office 

Current Progress 

Contract awarded on February 9, 2012 to Cajun Contractors. Pre-construction meeting was held at the Kansas 
City Resident Office on 2/14/12. Notice to proceed acknowledge on 2/21/12.  
 
Cajun remobilized to the site last week to begin debris removal in accordance with their plan. In conflict with their 
initial plan, and our concerns which we expressed last fall, Cajun has elected to have TL Enterprises complete the 
reseeding for the third time. We are working with Cajun on a plan to ensure success this time around. 

Photos 


